
REGULAR MEETING OF THE CITY OF ALVARADO CITY COUNCIL 
104 W. COLLEGE  

OCTOBER 17, 2022  
6:30 PM  

 
AGENDA 

 
The City Council of the City of Alvarado will meet in a Regular Called Session on 
Monday, October 17, 2022 at 6:30 p.m. in the Council Chambers at City Hall for the 
following agenda items. 

 
  
CALL TO ORDER - Roll Call 
  
  
INVOCATION  
  
  
PLEDGE OF ALLEGIANCE  
  
  
CITIZEN PARTICIPATION AND PUBLIC INPUT: 
  
This is an opportunity for citizens to address the convened board of this meeting on 
any matter. The presiding officer may ask for the citizen to hold his or her comment on 
an agenda item until that agenda item is reached. The convened board has no 
obligation to respond in any matter to comments or questions from the public. Any 
response from a member of the convened Board to comments related to items not on 
the agenda is limited to a statement of specific factual information, a recitation of 
existing policy, or direction to staff to place the subject on the agenda for a future 
meeting.  
  
  
INTRODUCTION OF NEW EMPLOYEES 
  
  
CONSENT AGENDA: 
  
1. Consideration and approval of the minutes of the 9/19/22 City Council Meeting. 
2. Consideration and action to approve Resolution R2022-021,finding that ONCOR 

Electric Delivery Company LLC's application to change rates within the City 
should be denied.(DeBuff) 

3. Consideration and action to appoint members to the Planning and Zoning Board. 
  
NEW BUSINESS: 
  
4. Utility rate presentation. (DeBuff) 
5. Presentation- The Venue at Whistlejacket Farm. (Laura High-Owner) 
6. Workshop- Propose 2 one-way streets. (May) 
7. Consideration and action regarding Ordinance 2022-0016, amending fee 

schedules related to fire hydrant meter security deposits, fire hydrant water rates, 
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and public improvement construction reinspection fees.(Dwiggins) 
8. Consideration and action to approve Resolution 2022-020 authorizing the City 

Manager to execute the advance funding agreement for congestion mitigation 
and air quality improvement and surface transportation block grant off--system for 
the construction of the Covid-19 infrastructure round 4 funding program 
improvements to North Cummings Drive from East U.S. Highway 67 to North of 
County Road 508. (Dwiggins) 

9. Consideration and action to award package plant to AUC AKA-GMP- 
amendment. (DeBuff)  

10. Consideration and action to nominate members to a Home Rule Charter 
Committee. (Wheat) 

11. Public Hearing, consideration and action to adopt Ordinance 2022-0017,  a 
zoning ordinance for a proposed zoning change of an approximately 70-acre tract 
from Agricultural (A) to Single Family 2 (SF-2).  Property is generally located near 
the intersection of E. US Highway 67 and County Road 607, south of E. US 
Highway 67 and south of the Gulf Coast and Santa Fe Railroad, in Alvarado, 
Johnson County, Texas.  (Alvarado by Morning (Moline) 

12. Public Hearing, consideration and action to adopt  Ordinance 2022-0018, a 
zoning ordinance for a proposed zoning change at 1011 N. Cummings Dr., an 
approximate 15-acre tract, from Single Family 2 (SF-2) to Commercial-2 (C-2). 
 The property is generally located West of Cummings Dr. and North of E. US 
Highway 67 where both roads intersect, in Alvarado, Johnson County, Texas. 
(Young/Neeley Property)  (Moline) 

13. Public Hearing, consideration and action regarding approval of a preliminary plat 
for 215 67 Alvarado LLC.  The property, 9201 E. Highway 67, is approximately 
215 acres and is generally located on the North side of E. US Highway 67 and 
between County Road 207 and County Road 209, in Alvarado, Johnson County, 
Texas.  (Alvarado 215/Lennar Homes)  (Moline) 

14. Consideration and action to appoint Fire Marshal. (Rodgers) 
15. Consideration and action to appoint City Secretary. (Walls) 
16. Hold a public hearing and consideration and action regarding an Ordinance of the 

City of Alvarado, Texas, annexing by voluntary petition approximately 76.93 acres 
in Johnson County, Texas situated generally east of the N. Cummings Drive and 
County Road 508 intersection and east of County Road 607, into the Corporate 
limits of the City of Alvarado, Texas. (Lone Oak Tract B Annexation) (Moline) 

  
EXECUTIVE SESSION: 
  
Pursuant to the Texas Open Meetings Act, Chapter 551 of the Texas Government 
Code, the City Council or other Board may convene in closed session to deliberate 
regarding the following matters: 1. §551.071 Consultation with Attorney. The City 
Council or other Board may convene in Executive Session to conduct a private 
consultation with its Attorney on any legally posted agenda item, when the City 
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Council or other Board seeks the advice of its Attorney about pending or 
contemplated litigation, a settlement offer, or on a matter in which the duty of the 
Attorney to the governmental body under the Texas Disciplinary Rules of Professional 
Conduct of the State Bar of Texas clearly conflicts with the provision of Chapter 551, 
including the following items: a. Any posted item on the agenda.  
  
  
COUNCIL COMMENTS: 
  
Pursuant to LGC Section 551.0415, City Council Members may make a report about 
items of Community interest during a meeting of the governing body without having 
given notice of the report. Items of community interest may include, but not 
necessarily limited to any of the following:  

 Expressions of thanks, congratulations, or condolence;  
 Information regarding holiday schedules;  
 An honorary or salutary recognition of a public official, public employee, or 

other citizen, except that a discussion regarding a change in the status of the 
person’s public office of public employment is not an honorary or salutary 
recognition for purposes of this subdivision;  

 A reminder about an upcoming event organized or sponsored by the governing 
body;  

 Information regarding a social, ceremonial, or community event organized or 
sponsored by an entity other than the governing body that was attended or is 
scheduled to be attended by a member of the governing body or an official or 
employee of the municipality; and  

 Announcements involving an imminent threat to the public health and safety of 
people in the municipality that has arisen after the posting of the agenda. 

  
 

 
ACCESSIBILITY STATEMENT 

 
The Alvarado City Hall and Council Chamber are wheelchair accessible. The exit and parking 
ramps are located in the front of the building. Persons with disabilities who plan to attend this 
meeting and who may need auxiliary aids or services such as interpreters for persons who are deaf 
or hearing impaired, readers, or large print, are requested to contact the City Secretary’s Office at 
817-790-3351, FAX: 817-783-7925, e-mail: wallsb@cityofalvarado.org  Please call at least two 
(2) working days prior to the meeting so that appropriate arrangements can be made. 

 
 

NON-DISCRIMINATION STATEMENT 
 
The City of Alvarado does not discriminate on the basis of race, color, national origin, 
sex, religion, or disability in the employment or the provision of services.  
 
I, the undersigned authority, do hereby certify that the above Agenda was posted on 
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the bulletin board in the City Hall of the City of Alvarado, Texas, a place convenient 
and readily accessible to the general public at all times, and said Agenda was posted 
on October 14, 2022 at 5:00 p.m. and remained so posted continuously for at least 72 
hours preceding the scheduled time of said meeting. 
  

  
 Beth A Walls, TRMC, IPMA-SCP, CPM 
Interim City Secretary/HRM 
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CITY OF ALVARADO
County of Johnson

State of Texas
_____________

City Council Minutes

The City Council of the City of Alvarado met in a Regular Session on Monday, 
September 19, 2022 at 6:30 p.m. The following were present for roll call:

Jacob Wheat Mayor
Lydia Moon Mayor Pro-Tem
Cherry Bryant Councilperson
Kevin Thomas Councilperson
Beverly Short Councilperson
Scott Arthur Councilperson

The following were absent for roll call:

Michael Bennett Councilperson

Others Present:
Paul DeBuff City Manager
Beth A Walls Interim City Secretary
Ashley Dierker City Attorney
Michael Dwiggins Public Works Director
John Rodgers Fire Chief
Teddy May Police Chief
Paula Hardison Finance Director
Reyth Garcia Court Clerk
Emile Moline Planning and Zoning Director

Mayor Jacob Wheat call the meeting to order 6:32 p.m. and the invocation was given by 
Scott Arthur.

PLEDGE OF ALLEGIANCE

PUBLIC COMMENTS
Council heard comments from Jamye Jones thanking Council for their assistance and 
involvement in the Johnson County Early Settlers Reunion. She also reminded Council 
about the Library Book Sale.
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CONSENT AGENDA
Motion was made by Lydian Moon and seconded by Cherry Bryant to approve the consent 
agenda as presented This motion supported 5 votes in approval and 0 votes opposed. 
Motion carried.

PRESENTATION OF LIFE SAVING AWARD TO AUSTIN REED.

Patrol Officer Austin Reed was presented with a Life Saving Award for his actions on April 
2, 2022 when he came upon a crash. The driver of the vehicle was badly injured and had 
already lost a lot of blood when Officer Reed found him. His leg was broken and Officer 
Reed assessed the situation and realized the leg needed to have a tourniquet on it to 
keep him from losing the leg and more blood. Had Officer Reed not taken the actions he 
did, this man might have lost his leg or his life. The City of Alvarado is so proud to have 
officers who go above and beyond to care for citizens.

RECOGNITION OF PAUL BEMIS FOR HIS YEARS OF SERVICE AT HIS 
RETIREMENT.

Assistant Fire Chief/Fire Marshall, Paul Bemis has served the City of Alvarado since 
1999. He is retiring at the end of October and the City Council recognized him for his 
dedication and service to this community.

CONSIDERATION AND ACTION REGARDING SALE OF FIRE TRUCK.

Fire Chief John Rodgers mad Council aware that the City has an opportunity to sell a 
1996 Pierce fire truck to the Kopperl Volunteer Fire Department for the price of $5,000.

Motion was made by Lydia Moon and seconded by Kevin Thomas to approve the sale of 
a 1996 Pierce Fire Truck as discussed. This motion supported 5 votes in approval and 0  
votes opposed. Motion carried.

FIRE DEPARTMENT ACCOMPLISHMENTS.

Fire Chief John Rodgers shared the highlights and accomplishments for the Fire 
Department during his first 6 months.

PROCLAMATION FOR CONSTITUTION WEEK.

Mayor Wheat proclaimed the week of September 18,2022 through September 24, 2022, 
as Constitution Week and asked our citizens to reaffirm the ideals the Framers of the 
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Constitution had in 1787 by vigilantly protecting the freedoms guaranteed to us through 
this guardian of our liberties.

CONSIDERATION AND ACTION TO APPROVE ORDINANCE 2022-0015 TO 
UPDATE TMRS EMPLOYEE CONTRIBUTION FROM 6% TO 7%.

Council was provided with information on a request to increase the amount of the 
employee contribution to the Texas Municipal Retirement System from 6% to 7%. 
Because the City matches the contribution on a 2 to 1 basis, this will also mean an 
increase in the amount the City contributes for each employee. This is an additional step 
towards making employment with the City of Alvarado more competitive with area 
communities.

Motion was made by Lydia Moon and seconded by Beverly Short to approve Ordinance 
2022-0015. This motion supported 5 votes in approval and 0 votes opposed. Motion 
carried.

PUBLIC HEARING AND CONSIDERATION AND ACTION REGARDING ORDINANCE 2022-
0013 OF THE CITY OF ALVARADO, ADOPTING THE BUDGET FOR THE FISCAL YEAR 
BEGINNING OCTOBER 1, 2022 AND ENDING SEPTEMBER 30, 2023; APPROPRIATING 
RESOURCES FOR EACH DEPARTMENT, PROJECT, OPERATION, ACTIVITY, 
PURCHASES, ACCOUNT AND OTHER EXPENDITURES AS ALLOWED BY APPLICABLE 
STATE LAW; REQUIRING THE FILING AND POSTING OF THE BUDGET AS REQUIRED BY 
STATE LAW AND PROVIDING AN EFFECTIVE DATE.

At 7:40 pm, Mayor Wheat announced the start of the Public Hearing regarding Ordinance 
2022-0013 of the City of Alvarado, adopting the budget for the fiscal year beginning 
October 1, 2022 and ending September, 30, 2023.  With no comments coming from those 
in attendance, the Public Hearing was closed at 7:42 pm.

Motion was made by Lydia Moon who moved to approve Ordinance No. 2022-0013 
adopting and approving the 2022-2023 Fiscal Year Budget as shown on Exhibit A to said 
Ordinance. The motion was seconded by Beverly Short. This motion supported 5 votes 
in approval and 0 votes opposed. Motion carried.

PUBLIC HEARING AND CONSIDERATION AND ACTION REGARDING ORDINANCE 2022-
0014 OF THE CITY OF ALVARADO, TEXAS AFFIXING AND LEVYING MUNICIPAL AD 
VALOREM TAXES ON ALL TAXABLE PROPERTY WITHIN THE CORPORATE LIMITS OF 
THE CITY OF ALVARADO, TEXAS FOR THE FISCAL YEAR BEGINNING OCTOBER 1, 2022 
AND ENDING SEPTEMBER 30, 2023 AT THE RATE OF $0.812696 PER ONE HUNDRED 
DOLLARS ($100.00) AND FOR DIRECTING THE ASSESSMENT THEREOF; PROVIDING FOR 
A DATE ON WHICH SUCH TAXES BECOME DUE AND DELINQUENT TOGETHER WITH 
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PENALTIES AND INTEREST THEREON; PROVIDING FOR PLACE OF PAYMENT; 
PROVIDING FOR APPROVAL OF THE TAX ROLLS PRESENTED TO THE CITY COUNCIL; 
PROVIDING FOR REPEALING, SAVINGS, AND SEVERABILITY CLAUSE; PROVIDING FOR 
AN EFFECTIVE DATE.

At 7:43 pm, Mayor Wheat announced the start of the Public Hearing regarding Ordinance 
2022-0014 of the City of Alvarado, affixing and levying municipal taxes on all taxable 
property within the corporate limits of the City of Alvarado, Texas for the fiscal year 
beginning October 1, 2022 and ending September, 30, 2023 at the rate of $0.812696 per 
one hundred dollars ($100.00) and for assessment thereof.  With no comments coming 
from those in attendance, the Public Hearing was closed at 7:42 pm.

Motion was made by Kevin Thomas who moved that the property tax rate be increased 
by the adoption of a tax rate of $0.812696, which is effectively a 9.44% percent increase 
in the tax rate and to approve Ordinance 2022-0014. The motion was seconded by Cherry 
Bryant.

A Roll Call Vote for the proposed Ad Valorem Tax Rate was taken with the following 
results: 
Thomas For 
Moon For 
Short For 
Bryant For 
Arthur For 
Bennett Absent 
This motion supported 5 votes in approval and 0 votes opposed. Motion carried.

CONSIDERATION AND ACTION REGARDING RATIFYING THE PROPERTY TAX 
INCREASE REFLECTED IN THE 2022-2023 FISCAL YEAR OPERATING BUDGET. 

Lydia Moon moved to ratify the property tax increase reflected in the budget for Fiscal 
Year 2022-2023. The move was seconded by Beverly Short.
This motion supported 5 votes in approval and 0 votes opposed. Motion carried.

CONSIDERATION AND ACTION TO APPOINT CITY SECRETARY. 

Gina Bullock who will be starting as HR Manager and City Secretary was introduced to 
Council. 
Motion was made by Beverly Short and to seconded by Cherry Bryant to appoint Gina 
Bullock as City Secretary for the City of Alvarado. This motion supported 5 votes in 
approval and 0 votes opposed. Motion carried.
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PUBLIC HEARING AND CONSIDERATION AND ACTION REGARDING AN 
ORDINANCE OF THE CITY OF ALVARADO, TEXAS ANNEXING BY VOLUNTARY 
PETITION APPROXIMATELY 76.3 ACRES IN JOHNSON COUNTY, TEXAS, 
SITUATED GENERALLY EAST OF THE N. CUMMINGS DRIVE AND COUNT ROAD 
508 INTERSECTION AND EAST OF COUNTY ROAD 607, INTO THE CORPORATE 
LIMITS OF THE CITY OF ALVARADO, TEXAS. (LONE OAK TRACT B ANNEXATION)

Hearing was continued to the next regular council meeting with no action taken.
  
There being no further business, the Mayor adjourned the meeting at 7:46 p.m. 

Passed and approved this the 17th day of October, 2022.

______________________________
Mayor Jacob Wheat

Respectfully Submitted,

______________________________
Beth A Walls- Interim City Secretary
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RESOLUTION NO. R2022-021

A RESOLUTION OF THE CITY OF ALVARADO, TEXAS 
FINDING THAT ONCOR ELECTRIC DELIVERY 
COMPANY LLC’S (“ONCOR” OR “COMPANY”) 
APPLICATION TO CHANGE RATES WITHIN THE CITY 
SHOULD BE DENIED; FINDING THAT THE CITY’S 
REASONABLE RATE CASE EXPENSES SHALL BE 
REIMBURSED BY THE COMPANY; FINDING THAT THE 
MEETING AT WHICH THIS RESOLUTION IS PASSED IS 
OPEN TO THE PUBLIC AS REQUIRED BY LAW; 
REQUIRING NOTICE OF THIS RESOLUTION TO THE 
COMPANY AND LEGAL COUNSEL.

WHEREAS, the City of Alvarado, Texas (“City”) is an electric utility customer of Oncor 
Electric Delivery Company LLC (“Oncor” or “Company”), and a regulatory authority with an 
interest in the rates and charges of Oncor; and

    
WHEREAS, the City is a member of the Steering Committee of Cities Served by Oncor 

(“Steering Committee”), a coalition of similarly situated cities served by Oncor that have joined 
together to efficiently and cost effectively review and respond to electric issues affecting rates 
charged in Oncor’s service area; and 

WHEREAS, on or about May 13, 2022, Oncor filed with the City an application to increase 
system-wide transmission and distribution rates by $251 million or approximately 4.5% over 
present revenues.  The Company asks the City to approve an 11.2% increase in residential rates 
and a 1.6% increase in street lighting rates; and

WHEREAS, the Steering Committee is coordinating its review of Oncor’s application and 
working with the designated attorneys and consultants to resolve issues in the Company’s filing; 
and 

WHEREAS, through review of the application, the Steering Committee’s consultants 
determined that Oncor’s proposed rates are excessive; and 

WHEREAS, the Steering Committee’s members and attorneys recommend that members 
deny the Application; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 
Alvarado, TEXAS:

Section 1. That the rates proposed by Oncor to be recovered through its electric rates 
charged to customers located within the City limits, are hereby found to be unreasonable and shall 
be denied.  
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Section 2. That the Company shall continue to charge its existing rates to customers 
within the City.

Section 3. That the City’s reasonable rate case expenses shall be reimbursed in full by 
Oncor within 30 days of the adoption of this Resolution.

Section 4. That it is hereby officially found and determined that the meeting at which 
this Resolution is passed is open to the public as required by law and the public notice of the time, 
place, and purpose of said meeting was given as required.

Section 5.  That a copy of this Resolution shall be sent to Oncor, Care of Howard 
Fisher, Oncor Electric Delivery Company, LLC, 1616 Woodall Rodgers Freeway, Dallas, Texas 
75202 and to Thomas Brocato, Counsel to the Steering Committee, at Lloyd Gosselink Rochelle 
& Townsend, P.C., 816 Congress Ave., Suite 1900, Austin, TX 78701.

PASSED AND APPROVED this 17th day of October, 2022.

_________________________________
Jacob Wheat, Mayor

ATTEST:
__________________________________
Beth A Walls, Interim City Secretary

APPROVED AS TO FORM:
___________________________________
Ashley Dierker, City Attorney
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MODEL STAFF REPORT REGARDING 
ONCOR ELECTRIC’S REQUESTED RATE CHANGE

***
Purpose:

On May 13, 2022, Oncor Electric Delivery Company LLC (“Oncor” or “Company”) filed 
an application with cities retaining original jurisdiction seeking to increase system-wide 
transmission and distribution rates by about $251 million or approximately 4.5% over present 
revenues.  The Company asks the City to approve an 11.2% increase in residential rates and a 
1.6% increase in street lighting rates. The impact of this requested increase on an average 
residential customer using 1,300 kWh/month would be about $6.02 per month.

In a prior City action, Oncor’s rate request was suspended from taking effect for 90 days, 
the fullest extent permissible under the law.  This time period has permitted the City, through its 
participation with the Steering Committee of Cities Served by Oncor (“Steering Committee”), to 
determine that the proposed rate increase is unreasonable.  Consistent with the recommendations 
of the experts engaged by the Steering Committee, Oncor’s request for a rate increase should be 
denied.

Accordingly, the purpose of the Resolution is to deny the rate change application 
proposed by Oncor. Once the Resolution is adopted, Oncor will have 30 days to appeal the 
decision to the Public Utility Commission of Texas where the appeal will be consolidated with 
Oncor’s filing (i.e. PUC Docket No. 53601) currently pending at the Commission.

All cities with original jurisdiction will need to adopt the Resolution prior to October 30, 
2022.

Explanation of “Be It Resolved” Sections:

1. This paragraph finds that the Company’s application is unreasonable and should 
be denied.

2. This section states that the Company’s current rates shall not be changed.   

3. The Company will reimburse Cities for their reasonable rate case expenses.  Legal 
counsel and consultants approved by Cities will submit monthly invoices that will 
be forwarded to Oncor for reimbursement.  

4.  This section merely recites that the resolution was passed at a meeting that was 
open to the public and that the consideration of the Resolution was properly 
noticed.

5.  This section provides Oncor and counsel for Cities will be notified of the City’s 
action by sending a copy of the approved and signed resolution to counsel. 
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4025 S. Burleson Blvd. 
Alvarado TX 76009

Go-whistle.com
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Today’s Agenda

■ History of the Property

■ Rebranding of the Horse Farm

■ Introduction of the Venue

■ Sampling of Benefits to the City of Alvarado

■ Partnership and Sponsorship Opportunities
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History of the Property

■ The “original” 200 acre rectangle 

■ In the early to mid 1950’s this was owned by my mother’s father, Travis Dean

■ The trade

■ The property returns to the family; 1978

■ Manning’s 4M Farm 1980 - 2018
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Rebranding the Horse Farm
§ World Class Training Facility
§ World Class Trainers, Horses & Clients
§ Share our love & the impact of Arabian horses

§ English monarchy’s desire to add endurance to racing stock; 
late 1700’s

§ Imported 3 Arabian stallions from Europe, Africa, Asia
§ Painting of Whistlejacket commissioned for King George III
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Introduction of The Venue
■ Since 1980, our family has been able to purchase several of the small 4+ acres 

expanding our frontage presence to Interstate 35W

■ The expansion, the new horse farm and the desire to share our facilities, horses and 
experience with others prompted me to launch The Venue at Whistlejacket Farm.
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Types of Events
Weddings Corporate

Events
Parties
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Barn tours

Chef Prepared Dinners

Corporate 
retreats
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Venue Facilities and Amenities
■ 1950’s beautifully renovated farmhouse

■ Covered pavilion seating for 100 people; tables and chairs

■ Outdoor venues for ceremonies, games, activities, gatherings for 200+ guests

■ Newly constructed casitas featuring 2 queen bedrooms with private baths

■ Newly constructed men’s and women’s public bathrooms
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Some Benefits to the City
■ Horse farm hosts clients from around the world

– Dining, Groceries, Hotels, Retail, Services

■ Horse farm and Venue provide employment opportunities

■ Housing for employees

■ Developing programs for students / ISD’s / Ag Classes / 4H

■ Venue brings 1000’s of people to Alvarado each year
– Weddings, vendors, retreats, corporate events, camp outs, youth events, 

private parties, concerts, tours, management & leadership development

§ Potential collaboration with city government, local businesses
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Partnership & Sponsor Opportunities
In early August we asked for support from Alvarado Tourism/Economic Development for 
Whistlejacket’s Inaugural Equestrian Clinic, Symposium & Weekend; packet available; 

request still pending
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Invitation
Schedule a tour and wine/cheese reception for city leaders, chamber members!

Thank you!
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CITY OF ALVARADO ORDINANCE NO. 2022-0016

AN ORDINANCE OF THE CITY OF ALVARADO, TEXAS, AMENDING ITS FEE 
SCHEDULE RELATED TO FIRE HYDRANT METER SECURITY DEPOSITS, FIRE 
HYDRANT WATER RATES, AND PUBLUC IMPROVEMENT CONSTRUCTION 
REINSPECTION FEES; PROVIDING A SAVINGS CLAUSE; PROVIDING FOR 
PUBLICATION; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City of Alvarado, Texas is a Type A general-law municipality located in 
Johnson County, created in accordance with the provisions of Chapter 6 of the Local Government 
Code and operating pursuant to the enabling legislation of the State of Texas; and

WHEREAS, the City desires to amend is Fee Schedule to amend its fire hydrant meter 
security deposit, fire hydrant water rates, and public improvement development reinspection fees.

WHEREAS, the City Council has determined that it is in the best interest of the health, 
safety and welfare of the citizens of Alvarado to amend its Fee Schedule as set forth herein. 
 

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY 
OF ALVARADO, TEXAS:

SECTION 1.

The Fee Schedule is amended as follows: 

A. Section b. of 8.00 Utility Security Deposits is deleted in its entirety and replaced 
with: “b. The security deposit for a fire hydrant meter is $2,500.00.”

B. A new Section d. of 9.00 Water Rates is added as follows: “d. The monthly base 
rate for water provided through a fire hydrant meter is $150.00 and the consumption rate will be 
based on the commercial and industrial rates set forth in Section b. above. The fire hydrant meters 
shall be returned to City annually for reading and calibration. 

C. The Re-Inspection Fee in Section a. of 31.00 Public Improvement Construction 
(Drives & Sidewalks) is changed from $650.00 per each inspection to $75.00 per hour.

SECTION 2.

This Ordinance shall be cumulative of all provisions of the Code of Ordinances of the City 
of Alvarado, Texas, as amended, except where the provisions of this Ordinance are in direct 
conflict with the provisions of such Code, in which event the conflicting provisions of such Code 
are hereby repealed.
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SECTION 3.

That it is hereby declared to be the intention of the City Council that the sections, 
paragraphs, sentences, clauses and phrases of this Ordinance are severable, and if any phrase, 
clause, sentence, paragraph or section of this Ordinance shall be declared void, ineffective or 
unconstitutional by the valid judgment or decree of any court of competent jurisdiction, such 
voidness, ineffectiveness or unconstitutionality shall not affect any of the remaining phrases, 
clauses, sentences, paragraphs or sections of this Ordinance, since the same would have been 
enacted by the City Council without the incorporation herein of any such void, ineffective or 
unconstitutional phrase, clause, sentence, paragraph or section.

SECTION 4.

This Ordinance shall be in full force and effect form and after its passage and it is so 
ordained.

PASSED AND APPROVED this 17th day of October, 2022.

CITY OF ALVARADO

By: __________________________________________
Jacob Wheat, Mayor

ATTEST:

_______________________________
Beth A Walls, Interim HR Mgr/City Secretary
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CITY OF ALVARADO

FEE SCHEDULE- PROPOSED CHANGES

8.00 Utility Security Deposits
a. At the time of application for utility service the applicant shall make a security deposit in 
the amount $150.00 for residential customers and $200.00 for commercial customers.  This deposit 
must be paid in advance for water service.  Upon written notification to the City by a utility 
customer and payment of a $15.00 charge, the account and utility deposit may be transferred to a 
new address.  
Current Fee:
b. The security deposit for an applicant for service from a fire hydrant for water, if placed in 
tank, truck, or other container, shall be $1,750.00.

Proposed Fee Change:
b. The security deposit for an applicant for service from a fire hydrant meter is $2,500.00.

9.00 Water Rates

a. The following monthly rate shall be charged for water services furnished by the City to 
single family residential customers:

Base Rate $30.00
0 to 8,000 gallons $  4.25 per 1,000 gallons
8,001 to 10,000 gallons $  5.25 per 1,000 gallons
Over 10,000 gallons $  6.25 per 1,000 gallons

b. The following monthly rate shall be charged for water services furnished by the City to 
commercial and industrial class customers:

Base Rate $35.00
0 to 8,000 gallons $  5.00 per 1,000 gallons
8,001 to 10,000 gallons $  6.00 per 1,000 gallons
Over 10,000 gallons $  7.00 per 1,000 gallons

 
c. Extended Service Area.  Notwithstanding the foregoing, the monthly rate for water service 
furnished by the City to customers outside the incorporated area of the City shall be one and one-
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half (1 ½) time the applicable rate set forth above for water customers within the corporate limits 
of the City. 

9.00- Proposed New Section:
d.         The monthly base rate for water provided through a fire hydrant meter is $150.00 and the 
consumption rate will be based on commercial and industrial rates set forth in Section b. above. 
The fire hydrant meters shall be returned to City annually for reading and calibration.       

31.00 Public Improvement Construction  (Drives & Sidewalks)

The cost of all public improvements required for a subdivision plat (including streets, drainage, 
sidewalks, utilities, street lights and street signs) shall be the responsibility of the developer; and 
is enumerated in the Contract for Community Facilities.

a. Public Improvement Development 
Inspection Fee $650.00

Re-Inspection Fee Current Fee: $650.00 per each inspection
Proposed: $75.00 per hour.

b. Engineering Review Actual Cost
c. Drive Approach

Up to 12 ft (width) $20.00
12 ft 1 in-24 ft  (width) $30.00
24 ft 1 in and above (width) $40.00

d. Sidewalks (per linear ft) $0.25 – Minimum $35.00
   (length – straight line)

e. Curb and Gutter (per linear ft) $0.30 – Minimum $35.00
f. Parking Lot $2.00 p/$1,000 evaluation – 

                                  Min  $35.00
g. Right-of-Way $25.00 (no fee for franchises or

their subs)
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Resolution No. ____________________ Page 1

RESOLUTION NO.  R2022-020

A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE 
THE ADVANCE FUNDING AGREEMENT FOR CONGESTION 
MITIGATION AND AIR QUALITY IMPROVEMENT AND SURFACE 
TRANSPORTATION BLOCK GRANT OFF-SYSTEM FOR THE 
CONSTRUCTION OF THE COVID-19 INFRASTRUCTURE ROUND 4 
FUNDING PROGRAM IMPROVEMENTS TO NORTH CUMMINGS DR. 
FROM EAST U.S. HIGHWAY 67 TO NORTH OF COUNTY ROAD 508. 

WHEREAS, the Texas Transportation Commission has codified 43 TAC, Rules 15.50-
15.56 that describe federal, state, and local responsibilities for cost participation in highway 
improvement and other transportation projects; and

WHEREAS, the Texas Transportation Commission passed Minute Order Number 116073 
authorizing the State to undertake and complete a highway improvement or other transportation 
project generally described as Rehabilitate existing roadway. The portion of the project work 
covered by the Advance Funding Agreement for Congestion Mitigation and Air Quality 
Improvement and Surface Transportation Block Grant Off-System for the construction of the 
COVID-19 Infrastructure Round 4 Funding program improvements to North Cummings Dr. from 
East U.S. Highway 67 to North of County Road 508 (Agreement) is identified in Article 3, “Scope 
of Work,” of the Agreement; and

WHEREAS, the City of Alvarado wishes to enter into the Agreement with the State of 
Texas, acting by and through the Texas Department of Transportation. 

NOW THEREFORE, BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY 
OF ALVARADO, TEXAS, THAT: 

SECTION 1.

The City Council authorizes an Advance Funding Agreement with the State of Texas for 
the construction of the COVID-19 Infrastructure Round 4 Funding program improvements to 
North Cummings Dr. from East U.S. Highway 67 to North of County Road 508 for a total 
estimated cost of $10,463,295.00, with the City’s share of the costs estimated to be $2,807,760.00 
plus any cost overruns.  The City Manager is authorized to execute all documents necessary to 
complete this transaction.

SECTION 2.

It is hereby officially found and determined that the meeting at which this resolution was 
passed was open to the public and that public notice of the time, place and purpose of said meeting 
was given as required by law.

PASSED AND APPROVED this _____ day of _______, 2022.
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Resolution No. ____________________ Page 2

CITY OF ALVARADO, TEXAS 

By:_______________________________
Jacob Wheat, Mayor

ATTEST:

_____________________________
Beth Walls, Interim City Secretary
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

 

 
 
 
 

 

  

GMP-1 PROPOSAL 

Pkg 1 - PACKAGE PLANT 
 

 

 

 

 

Prepared for: 

City of Alvarado, Texas 

September 2022 
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

1.0 - SCOPE OF WORK 

The City of Alvarado is in the process of expanding its wastewater treatment facility by 

replacing existent structures and constructing a new, fully functional system that will increase 

its current flow capacity by 0.8 MGD and provide the City with reliable, resilient wastewater 

treatment. The project consists of the following: 

 
❖ New screenings and influent lift station  

❖ New grit removal system and influent distribution structure  

❖ New package plant, inclusive of activated sludge basins, secondary clarification, and 

aerated sludge holding tanks  

❖ New UV disinfection system  

❖ Addition of second sludge pump  

❖ Addition of two polymer feed units  

❖ Addition of three sludge dewatering boxes  

❖ Addition of a second emergency generator  

❖ Associated electrical, controls, and SCADA system improvements 

❖ Associated yard piping 
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

2.0 - SUMMARY OF GMP 1 

2A. 

  

PACKAGE 1 –PACKAGE WWTP 

EQUIPMENT - SUBCONTRACTOR (AUC 

GROUP, LLC) PROPOSAL PRICE 

1 LS   $3,888,000.00 

CMAR (AW) GENERAL 

CONDITIONS COST 

8%      $311,040.00 

COST OF WORK TOTAL    $4,199,040.00 

CMAR FEE 8%      $335,923.20 

CONTINGENCY (3% OF COST OF WORK) 3%      $125,971.20 

GMP 1 TOTAL     $4,660,934.40 
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

2B. GENERAL CONDITIONS: 

 CMAR Project Manager 

 CMAR Superintendent 

 CMAR Assistant Project Manager 

Safety and QC Manager 

AW Office Trailer(s) 

Administration and Management services for the project 

Maintain Project Schedule 

Temporary Fencing 

Project Quality Control Plan 

Project Safety Plan 

Construction Site Safety 

Contract and Manage Work Package Contractors 

Review and Processing of all Submittals and RFIs between Work Package Contractors and FNI 

Record Documents 

Coordination with Alvarado’s Operations and Maintenance staff throughout construction, start-

up, testing, and training 

Temporary Sanitary Facilities 

CMAR Related Construction Equipment (vehicles, unloading equipment) 

Engineering Office Trailer (separate from AW office trailer, equipped with an office, restroom, 

11x17 printer/scanner, and internet connection) 

Premiums for Bonds and Insurance 
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

3.0 – PACKAGE PLANT SUPPLIER DOCUMENTS 
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BID PROPOSAL FORM 
PROPOSAL PACKAGE 1 – Packaged Plant for WWTP Expansion 

City of Alvarado - WWTP Expansion 
 

 
Proposal of: _________________________________________________________________ 

Address: Street/PO Box: __________________________                                

City: _________________________                          

State/Zip: ________________________________________________________                                      

 

ARTICLE 1: Proposer’s Declaration and Understanding 

1.1 This Proposal is genuine and not made in the interest of or on behalf of any undisclosed person, 

firm, or corporation and is not submitted in conformity with any agreement or rules of any group, 

association organization or corporation; Proposer has not directly or indirectly induced or 

solicited any other Proposer to submit a false or sham Proposal; Proposer has not solicited or 

induced any person, firm, or corporation to refrain from proposing; and Proposer has not sought 

by collusion to obtain for itself any advantage over any other Proposer or over Owner. 

1.2 In submitting this Proposal, the Proposer certifies it is qualified to do business in the State of 

Texas as required by laws, regulations, and rules or, if allowed by statute, covenants to obtain 

such qualification prior to contract award. 

1.3 The submission of the Proposal has been duly authorized by, and in all respects of, the 

proposer. The undersigned declared that it is the Proposer or by holding the position below 

indicated is authorized to execute this proposal form on behalf of the Proposer and that all 

representations made on this form are true and accurate. 

1.4 In submitting this proposal, the Proposer makes all representations required by the Notice to 

Proposers and further warrants and represents that: 

  The Proposer has examined copies of all Contract Documents, the Notice to Proposers, the 

Instructions to Proposers, and all of the Addenda (receipt of which is hereby acknowledged): 

No.                             Dated ______ 

No.                             Dated ______  

No.  _____________    Dated ______   

No.  _____________    Dated ______            

  The proposer has familiarized itself with the nature and extent of the Contract Documents, 

Work, site, and local conditions and Laws and Regulations that in any manner may affect 

cost, progress, performance or furnishing the work. 

1.5 The undersigned agrees to enter into a Subcontract with the CMAR (Archer Western 

Construction, LLC) for the proposed work for the amount indicated in this Proposal Form and 

in accordance with the other terms and conditions of these Contract Documents. 

1.6 This proposal shall remain subject to acceptance for a period of 60 calendar days after the date of 

Proposal opening. If the CMAR has not executed the Purchase Order / Subcontract Agreement 

within the 60-calendar day period, the Proposer will have the right to negotiate any price 

increases with the CMAR. 

1.7 The Owner’s decision on the Proposer selection will be final. By submitting a Proposal, 

the Vendor waives any right to protest. 

  

AUC Group, LLC.

1800 August Dr. Suite, 108

Houston

TX 77057

Addendum 1
Addendum 2

09/09/2022
09/19/2022
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ARTICLE 2:  STATE AND LOCAL SALES AND USE TAXES 

2.1 Except as may be specifically provided to the contrary in any of the Contract Documents, the 

Proposal Price shall include all applicable international, federal, state and local transportation, 

privilege, occupation, and other applicable taxes to the work and all international, federal, state, 

and local taxes, contributions, and premiums imposed upon or measured, by Proposer’s payroll. 

The  CONSTRUCTION MANAGER shall not be responsible for any state or local sales, use or 

excise taxes. The OWNER is a governmental body whose purchase or purchases, for permanent 

work in place, on behalf of the OWNER are exempt from state and local sales, use and excise 

taxes. 

ARTICLE 3: SUMMARY OF WORK 

3.1 Specification Sections as Follows: 

VOLUME I 

Division 00 – Bidding and Contract Requirements  

00 70 00 General Conditions  

 

Division 01 General Requirements 

01 33 00 Document Management 

01 32 00 Shop Drawings 

01 33 03 Product Data 

01 33 04 Operation & Maintenance Data 

01 40 00 Quality Management 

01 75 00 Starting and Adjusting 

01 78 36 Warranties and Service Agreements 

01 79 00 Training of Operation and Maintenance Personnel 

 

Division 9 Finishes 

09 96 00.01 High-Performance Coatings 

 

Division 26 Electrical 

26 29 13 Enclosed Controllers 

 

Division 40 Process Integration 

46 07 53 Packaged Wastewater Treatment Equipment 
 

 

3.2 SCOPE OF WORK INCLUSIONS AND EXCLUSIONS 

 

Included, but not limited to: 

 

1. Design of the two train, fully functional Municipal Wastewater Treatment Plant to include: 

a. Tank Structures - with stairs, service walkways & handrail 

b. Flow Splitter Box 

c. Aeration Basin - steel tank structure 

d. Final Clarifier - steel tank structure 

e. Aerated Sludge Holding Tank - steel tank structure 

f. Diffuser System - coarse bubble diffuser system and air supply piping 

g. Blower System 
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h. Provisions for instrumentation and control 

i. Design of structural foundation for package plants and blowers 

2. Furnish and deliver all materials and equipment listed in plans and specifications to Project Site. 

3. Field assembly and installation of all supplied components. 

4. Provide schedule of installation as scheduled and coordinated with project superintendent 

5. Apply field coatings of supplied items/areas damaged during installation. 

6. Verify elevation and leveling of component being installed (tank, weir, piping, etc.). 

7. Perform clear water test 

8. Commission and place the packaged wastewater treatment plant into fully functional service. 

9. Provide startup and training services listed in this Specification Section. 

10. Include all treatment components with furnished equipment.  

11. Liquid piping and valves within basins of treatment units and between treatment units 

12. Air piping from the blowers to all necessary equipment within package plant requiring air  

13. Pumps (airlift or other) 

14. Equipment necessary for the mixing system used in the activated sludge selector zone 

15. Control Panels 

16. Programming 

17. Performance Testing 

18. Anchor Bolts 
 

A. Specific Exclusions: 

 

1. Connections to and from the overall facility influent splitter box to package plant splitter box. 

2. Connections from the package plant secondary clarifier effluent to the overall facility UV 

disinfection process. 

3. Connections from the package plant aerated sludge holding tank to the overall facility 

dewatering feed pumps 

4. Site work such as excavation and grading. 

5. All foundations and concrete equipment pads, including pipe support and stair landing pads. 

6. Securing water for the clear water test. 

7. All yard piping, including force main to preliminary treatment, clarified effluent piping from 

each tank, outfall piping, chlorine solution lines, non- potable water piping, etc. 

8. Electrical service from the Contractor supplied motor control center to the package plant. 

9. All electrical work, including installing the control panels furnished by the Supplier, and 

providing all conduit and wiring. 
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ARTICLE 4: PROPOSAL FORM 
 

Item 

No.  

Spec 

Section 

Description Price in Figures Identify Proposed 

Manufacturer 

1  
Furnish and Install 

Packaged Plant 

 
 

 
 

1. AUC Group 

2. Evoqua/Davco 

3. Alfa Laval/ Ashbrook 

4. Southwest Fluids 

2  
Performance & 

Payment Bond 

  

Additional Year Warranty (per year) _____________________________________________________ 

 

Grand Total Bid Amount $___________________________________________ (Figures) 

________________________________________________________________________Dollars  

and ___________cents (Written) 

 

The Grand Total Bid Amount shall be presented both in words and figures for the total bid amount under 

Proposal Form 1. In the event of discrepancy, the unit price amount shown in words shall dictate. Owner 

reserves the right to accept the overall most responsible price proposal.   

 

 

VALUE ENGINEERED SUGGESTIONS:     VALUE ENGINEERED COST DEDUCT:

_______________________________________

_______________________________________

_______________________________________

_______________________________________

_______________________________________

_______________________________________

_______________________________________

_______________________________________

_______________________________________

_______________________________________ 

_______________________________________

_______________________________________ 

 

 

ARTICLE 5: SIGNATURE 

    

Respectfully submitted, 

 

By: _____________________________Title:_____________________                                    

Address:                        ___________________________          

                                 

 
(SEAL) 

If Proposer is Corporation 

 

 
Date: ___________________________                   

 

3,888,000.00
Three Million, eight hundred eighty eight thousand dollars

zero cents

N/A N/A

$0.00 for (1) Additional year, not to exceed 1 year after original warranty expiration

$3,790,725.00

$97,275.00

Chad Schafer CFO

1800 August Dr. Suite, 108 Houston, TX 77057

09/21/2022
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SUBCONTRACTOR QUESTIONNAIRE

SECTION 1 - EXPERIENCE AND  PERFORMANCE

ORGANIZATION GENERAL INFORMATION

COMPANY NAME

ADDRESS THIS CONTRACT WILL BE MANAGED FROM

PRIMARY CONTACT 

TITLE

PHONE

EMAIL

INDICATOR OF ORGANIZATION SIZE

Average number of current full time employees 

Average number of current full time employees in DFW Area

CONSTRUCTION EXPERIENCE

List 3 most recent projects with original contract value and final contract value

Project Name Package Plant Size (MGD) Original Contract Value Final Contract Value

1.

2.

3.

REFERENCES

Provide 3 references and contact information from projects in the past 5 years

1. NAME:

     COMPANY:

     PHONE:

2. NAME:

     COMPANY:

     PHONE:

3. NAME:

     COMPANY:

     PHONE:

PERFORMANCE

Has your company ever been terminated from any past projects? 

 If so, please list project and explanation at the back of this section.

PAST EXPERIENCE WITH CITY OF ALVARADO, FNI, AW

Project Name General Contractor

1.

2.

3.

4.

5.

1 of 6

AUC GROUP, LLC
1800 AUGUSTA DR, STE. 108, HOUSTON, TX 77057
DAVE CARRINGTON
BUSINESS DEVELOPMENT MANAGER

832-707-1025
dcarrington@aucgroup.net

1

GREG HAAN, P.E.
LJA ENGINEERING & SURVEYING

713-953-5200
DOUG BAKER, P.E.
BGE
281-558-8700
TIMOTHY GREEN
COATS ROSE, P.C.
713-653-7360

NO

N/A

36

Fort Bend County 229 0.40 MGD $2,618,650
Harris County 536 II 0.28 MGD $1,529,625
Fort Bend County 134E 0.20 MGD $1,030,000

$2,618,650
$1,529,625
$1,030,000
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SUBCONTRACTOR QUESTIONNAIRE

SECTION 2 - PROPOSED PROJECT MANAGER
OR PROVIDE RESUME

PROJECT MANAGER

NAME

YEARS OF EXPERIENCE AS PROJECT MANAGER

NUMBER OF SIMILAR PROJECTS AS PROJECT MANAGER

CURRENT PROJECT ASSIGNMENTS

Project Name Percent of time used on project Anticipated completion date

PREVIOUS EMPLOYERS

Company Name Years Worked Contact Name and Number

OWNER/GC REFERENCE CONTACT INFORMATION

1. NAME:

     COMPANY:

     PROJECT:

     PHONE:

2. NAME:

     COMPANY:

     PROJECT:

     PHONE:

2 of 6

DAVID ROLEN
13
25

Terracon Consultants, Inc. 7 225-344-6052

Doyle Roussel, Land Development Project Manager
DR Horton, Inc. - Gulf Coast
Oak Harbor East Utility WWTP - 0.450 MGD 
225-612-4124
Bryant Caswell, P.E.
BGE, Inc.
Windmill Farms WWTP 0.24 MGD Expansion
972-464-4812

Montgomery 180 WWTP Phase I  8%    October 31, 2022
Oak Harbor East WWTP Exp No. 3  8%    December 31, 2022
Lago Bello 1A WWTP Phase I   5%    January 31, 2023

East Montgomery 14 WWTP Phase I       5%         March 31, 2023
Montgomery 163 WWTP Phase I  5%       May 31, 2023
 Brazoria-Fort Bend 3 Phase II   5%       May 31, 2023

Note:  This is not an exhaustive list of current projects. More information is available upon request.
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SUBCONTRACTOR QUESTIONNAIRE

SECTION 2 - PROPOSED PROJECT SUPERINTENDENT
OR PROVIDE RESUME

PROJECT SUPERINTENDENT

NAME

YEARS OF EXPERIENCE AS PROJECT SUPERINTENDENT

NUMBER OF SIMILAR PROJECTS AS PROJECT SUPERINTENDENT

CURRENT PROJECT ASSIGNMENTS

Project Name Percent of time used on project Anticipated project completion date

PREVIOUS EMPLOYERS

Company Name Years Worked Contact Name and Number

OWNER/GC REFERENCE CONTACT INFORMATION

1. NAME:

     COMPANY:

     PROJECT:

     PHONE:

2. NAME:

     COMPANY:

     PROJECT:

     PHONE:

3 fo 6

TIM WILLIAMS

50
17

Tim Austin, Partner
Allen Boone Humphries Robinson, LLP
Brazoria 31 WWTP Expansion to 0.900 MGD
713-860-6412
Ryan Harper, Partner
Allen Boone Humphries Robinson, LLP
Harris County 495 WWTP 2 - 0.210 MGD
512-518-2431

Montgomery 180 WWTP Phase I  8%    October 31, 2022
Wood Trace WWTP Phase II   8%    October 31, 2022

Oak Harbor East WWTP Exp No. 3  5%    December 31, 2022
Harris County 559 WWTP Phase I  5%    January 31, 2023

Lago Bello 1A WWTP Phase I   5%    January 31, 2023
Montgomery 24 WWTP Exp   5%    January 31, 2023

Performance Contracting, Inc. 2 281-817-9625
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SUBCONTRACTOR QUESTIONNAIRE

SECTION 3 - SAFETY & QUALITY

SAFETY INFORMATION 2018 2019 2020

Safety Experience Modification Rate

Incidence Rate

Frequency Rate

Severity Rate

Does your Company have a written safety plan? Yes Yes

SAFETY TRAINING

List types and frequency of company safety training

QUALITY PROGRAM

Describe your company's quality program and what approach you will use on this projec to ensure the highest 

quality results.

4 of 6

.79 .81.80
0.00
0.00
0.00

0.00
0.00
0.00

1.63
8.16
29
Yes

These are assigned on an as needed basis. The Team completes about an hour of safety training each 
month. 

Basic Rigging Principles, Crane Hand Signaling, Bloodborne Pathogens, Distracted Driving, Hand, 
Wrist and Finger Safety, Hearing Conservation (US), Heat Stress, Industrial Ergonomics, Personal 
Protective Equipment Overview for Construction:  Protective Characteristics, Using and Maintaining 
PPE, Pest Management Safety and You for Construction:  Encouraging Safe Work, Vector-Borne 
Disease Awareness, Walking/Working Surfaces, Confined Space Awareness for Construction, 
Distracted Driving and Fall Protection.

Annual training assignments include:
Diversity and Inclusion in the Workplace, Drugs and Alcohol, Ladder Safety for Construction, Fire 
Extinguisher Safety for Construction Parts 1-2, First Aid, Preventing Workplace Harassment 
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AUC's quality program is implemented throughout every stage of the project.  The first stage is the procurement process.  Upon award of contract, AUC's project management team will evaluate vendor quotes to confirm compliance with the project requirements (design criteria, specifications, etc.).  The second stage is the design process.  AUC utilizes an in-house team of 6 designers and 5 engineers/engineering interns to prepare design basis for the WWTP, along with full set of submittal drawings assembled in AutoDesk Inventor, a 3D modeling software.  Utilizing Inventor allows us to ensure that submittal drawings and fabrication drawings that are prepared and utilized accurately reflect what the field constructed conditions will be.  The third stage is the fabrication process.  After approval of the plant design, our design team will put together one or more sets of fabrication drawings that will be provided to one of our fabricators that we have long-standing, on-going relationships with.  These fabricators are located in the Houston, TX area, which allows AUC the ability to provide in-shop QC, as required.  The fourth and final stage is the construction process.  Upon construction of foundations by the general contractor, AUC's operations team will mobilize to the site.  Prior to beginning construction, they will check layout to confirm compliance with the plant design.  After doing so, erection of the plant will commence.  The AUC superintendent will provide on-site QC of welding, pipe fitting, and other activities.  AUC's intention at the end of every project is to provide a plant that will function as designed and intended, and that will require little to no warranty work in the future.  




SUBCONTRACTOR QUESTIONNAIRE

SECTION 4 - OTHER FACTORS

LITIGATION HISTORY

BONDING INFORMATION 

Bonding Company

Bonding Agent

Phone Number of Bonding Agent

EQUIPMENT SUPPLIERS

Provide Proposed Equipment Manufacturers for Major Equipment. If fabricated by Supplier note as "Supplier"

Equipment Supplier

Blowers

Course Bubble Diffusers

Airlift Pumps

Clarifier Sludge Scraper

Clarifier Surface Skimmer Arms

Clarifier Drive Unit

Other

OUTSIDE PROFESSIONAL SERVICES

Provide names and locations of outside professional services used in the design of the package plant.

Name Service Location

SPARE PARTS

Provide list of spare parts being furnished per 46 07 53 1.11

Provide a list of all litigation involving construction project owners and construction  managers/general 

contractors that have been filed in the past five years as an attachment to this section.  Provide a brief 

description of each suit and the resolution/anticipated resolution of the suit.

5 of 6

Indemnity National Insurance Company (INIC)
Mike Browning
502-238-1242

Continental
Supplier
Supplier
Supplier
Supplier
SEW Eurodrive
Xylem (Mixers)

D&L Painting Inc.   Protective Coatings   Houston, TX
ACE Controls LLC   Control Panels    Houston, TX

Shear pins

Page 44 of 128



SUBCONTRACTOR QUESTIONNAIRE

SECTION 5 - CURRENT WORK LOAD/ABILITY TO MEET SCHEDULE

ABILITY TO MEET SCHEDULE

Duration to design and complete submittalS:

Duration to complete work after approved submittal:

The package plant is expected to be put into service by December 18, 2023. Provide a description of your 

proposed schedule and how you will meet this specified date. Continue on additional pages as necessary.

6 of 6

Please see attached schedule. 

70 days
210 days
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Exceptions to Specifications/Drawings 
PROPOSAL PACKAGE 1- Package Plant for WWTP Expansion 

City of Alvarado - WWTP Expansion 
 
 
Instructions: Proposer shall list any and all requested exceptions or revisions, as well as the reasoning 
or explanation, to the Specifications included in the Bid Package. The Construction Manager will take 
these items into consideration but is not obligated to accept any of the requested revisions or 
modifications. 
 
Below is a list of the major clarifications/exceptions to the Bid Documents for the above-referenced project as 
it pertains to the Bid Proposal submitted herewith by AUC Group, LLC. 
 
 
1. Section 46 07 53 Item 3.01(D) – AUC will strive to avoid any field welding of hot-dipped galvanized 

material. However, there may be limited instances where this will be required so as to allow for proper 
installation. We will request approval from the Engineer prior to this work and keep it limited.  

2. Section 46 07 53 Item 3.02 – The “Contractor” referenced in this section is a separate entity from the 
Plant Supplier/Manufacturer (i.e. AUC Group). Therefore, the Bid Proposal from AUC Group excludes 
all work, labor, and materials to be performed by the Contractor.  
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

4. 0 - LIST OF PLANS AND SPECIFICATIONS USED 

FOR PROPOSAL 

4.1 - SPECIFICATIONS 

 
Division 00 – Bidding and Contract Requirements  

00 70 00 General Conditions  

Division 01 General Requirements 

01 33 00 Document Management 

01 33 02 Shop Drawings 

01 33 03 Product Data 

01 33 04 Operations and Maintenance Data 

01 40 00 Quality Management 

01 75 00 Starting and Adjusting 

01 78 36 Warranties and Service Agreements 

01 79 00 Training of Operations and Maintenance Personnel 

Division 09 Finishes 

09 96 00.01 High-Performance Coatings 

Division 26 Electric 

26 29 13 Enclosed Controllers 

Division 46 Wastewater Equipment 

46 07 53 Package WWTP Equipment 

 

4.2 DRAWINGS 

NO DRAWINGS INCLUDED WITHIN THIS GMP  
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

5. 0 - LIST OF CLARIFICATIONS AND 

ASSUMPTIONS 

Items Included: 
- Package 1 includes the Supply and Installation of the Packaged WWTP Equipment Only 

 
Items Excluded: 
 

- Concrete Slab for Packaged WWTP Equipment will be included in future work package 

- QC materials testing - QC testing, such as soil densities and concrete testing is to be included in 

future work package 

- SWPPP will be provided in future work package 

- Temporary Power and Water (AW to hook-up from City provided services) 

- Painting of galvanized, Stainless Steel and PVC surfaces is excluded 
- Security Officer for daily access in and out of treatment plant. 

- Water for testing structures and process piping 

- Sales tax 

- US Iron and Steel requirements / Buy American / Domestic Requirements 

- Field Offices for Engineer or Owner 

- Easement Procurement 

-  
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                                           CMAR Alvarado WWTP 0.8 MGD Expansion 

 
 
Archer Western Construction, LLC 
1411 Greenway Dr. Irving, TX 75038  

 

6. 0 – PACKAGE PLANT SCHEDULE 
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ID Task 

Mode

Task Name Duration Start Finish

0 Alvarado WWTP 295 days Mon 10/24/22 Mon 12/18/23
1 1 Notice to Proceed 0 days Mon 10/24/22 Mon 10/24/22

2 2 Substantial Completion 0 days Mon 12/18/23 Mon 12/18/23

3 3 Project Schedule 237 days Mon 10/24/22 Tue 9/26/23

4 3.1 Design 70 days Mon 10/24/22 Fri 2/3/23

5 3.1.1 WWTP Design 70 days Mon 10/24/22 Fri 2/3/23

6 3.1.1.1 AUC Design/Prepare Submittal Package 40 days Mon 10/24/22 Fri 12/16/22

7 3.1.1.2 Engineer Review Submittal 15 days Mon 12/19/22 Fri 1/13/23

8 3.1.1.3 AUC Prepare Re-Submittal Package 5 days Mon 1/16/23 Fri 1/20/23

9 3.1.1.4 Engineer Review Re-Submittal 10 days Mon 1/23/23 Fri 2/3/23

10 3.1.2 Foundation Design 35 days Mon 11/14/22 Fri 1/6/23

11 3.1.2.1 Structural Engineer Prepare Design 20 days Mon 11/14/22 Fri 12/9/22

12 3.1.2.2 Engineer Review Submittal 15 days Mon 12/12/22 Fri 1/6/23

13 3.2 Purchased Components 135 days Mon 11/7/22 Fri 5/19/23

14 3.2.1 WWTP 135 days Mon 11/7/22 Fri 5/19/23

15 3.2.1.1 Blowers 135 days Mon 11/7/22 Fri 5/19/23

16 3.2.1.1.1 Issue Purchase Order 5 days Mon 11/7/22 Fri 11/11/22

17 3.2.1.1.2 AUC Receive/Review Submittal 20 days Mon 11/14/22 Fri 12/9/22

18 3.2.1.1.3 ELS Review Submittal 20 days Mon 12/12/22 Fri 1/13/23

19 3.2.1.1.4 Lead Time 90 days Mon 1/16/23 Fri 5/19/23

20 3.2.1.2 Anoxic Mixers 115 days Mon 11/7/22 Fri 4/21/23

21 3.2.1.2.1 Issue Purchase Order 5 days Mon 11/7/22 Fri 11/11/22

22 3.2.1.2.2 AUC Receive/Review Submittal 20 days Mon 11/14/22 Fri 12/9/22

23 3.2.1.2.3 ELS Review Submittal 20 days Mon 12/12/22 Fri 1/13/23

24 3.2.1.2.4 Lead Time 70 days Mon 1/16/23 Fri 4/21/23

25 3.2.1.3 Thermal Mass Flow Meters 105 days Mon 11/7/22 Fri 4/7/23

26 3.2.1.3.1 Issue Purchase Order 5 days Mon 11/7/22 Fri 11/11/22

27 3.2.1.3.2 AUC Receive/Review Submittal 20 days Mon 11/14/22 Fri 12/9/22

28 3.2.1.3.3 ELS Review Submittal 20 days Mon 12/12/22 Fri 1/13/23

29 3.2.1.3.4 Lead Time 60 days Mon 1/16/23 Fri 4/7/23

30 3.2.1.4 Control Panels 100 days Mon 11/7/22 Fri 3/31/23

31 3.2.1.4.1 Issue Purchase Order 5 days Mon 11/7/22 Fri 11/11/22

32 3.2.1.4.2 AUC Receive/Review Submittal 25 days Mon 11/14/22 Fri 12/16/22

33 3.2.1.4.3 ELS Review Submittal 10 days Mon 12/19/22 Fri 1/6/23

34 3.2.1.4.4 Lead Time 60 days Mon 1/9/23 Fri 3/31/23

35 3.3 WWTP Fabrication 145 days Mon 12/19/22 Fri 7/14/23

36 3.3.1 Fabrication Drawings 70 days Mon 2/6/23 Fri 5/12/23

37 3.3.1.1 Train No. 1 35 days Mon 2/6/23 Fri 3/24/23
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ID Task 
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Task Name Duration Start Finish

38 3.3.1.1.1 Shop Drawings - Partition Walls 10 days Mon 2/6/23 Fri 2/17/23

39 3.3.1.1.2 Shop Drawings - Clarifier Internals 10 days Mon 2/13/23 Fri 2/24/23

40 3.3.1.1.3 Shop Drawings - Bridges and Air Header 15 days Mon 2/27/23 Fri 3/17/23

41 3.3.1.1.4 Shop Drawings - Piping, Barscreen, Stairs 15 days Mon 3/6/23 Fri 3/24/23

42 3.3.1.2 Train No. 2 35 days Mon 3/27/23 Fri 5/12/23

43 3.3.1.2.1 Shop Drawings - Partition Walls 10 days Mon 3/27/23 Fri 4/7/23

44 3.3.1.2.2 Shop Drawings - Clarifier Internals 10 days Mon 4/3/23 Fri 4/14/23

45 3.3.1.2.3 Shop Drawings - Bridges and Air Header 15 days Mon 4/17/23 Fri 5/5/23

46 3.3.1.2.4 Shop Drawings - Piping 15 days Mon 4/24/23 Fri 5/12/23

47 3.3.2 Fabrication and Delivery 145 days Mon 12/19/22 Fri 7/14/23

48 3.3.2.1 Components 145 days Mon 12/19/22 Fri 7/14/23

49 3.3.2.1.1 Train No. 1 110 days Mon 12/19/22 Fri 5/26/23

50 3.3.2.1.1.1 Embedded Channel 20 days Mon 12/19/22 Fri 1/20/23

51 3.3.2.1.1.1.1 Issue Purchase Order 5 days Mon 12/19/22 Fri 12/23/22

52 3.3.2.1.1.1.2 Fabricate 15 days Mon 1/2/23 Fri 1/20/23

53 3.3.2.1.1.2 Partition Walls 20 days Mon 2/20/23 Fri 3/17/23

54 3.3.2.1.1.2.1 Issue Purchase Order 5 days Mon 2/20/23 Fri 2/24/23

55 3.3.2.1.1.2.2 Fabricate 15 days Mon 2/27/23 Fri 3/17/23

56 3.3.2.1.1.3 Clarifier Internals 35 days Mon 2/27/23 Fri 4/14/23

57 3.3.2.1.1.3.1 Issue Purchase Order 5 days Mon 2/27/23 Fri 3/3/23

58 3.3.2.1.1.3.2 Fabricate 20 days Mon 3/6/23 Fri 3/31/23

59 3.3.2.1.1.3.3 Galvanize 10 days Mon 4/3/23 Fri 4/14/23

60 3.3.2.1.1.4 Bridges and Air Header 45 days Mon 3/20/23 Fri 5/19/23

61 3.3.2.1.1.4.1 Issue Purchase Order 5 days Mon 3/20/23 Fri 3/24/23

62 3.3.2.1.1.4.2 Fabricate 25 days Mon 3/27/23 Fri 4/28/23

63 3.3.2.1.1.4.3 Galvanize 15 days Mon 5/1/23 Fri 5/19/23

64 3.3.2.1.1.5 Piping, Barscreen, Stairs 45 days Mon 3/27/23 Fri 5/26/23

65 3.3.2.1.1.5.1 Issue Purchase Order 5 days Mon 3/27/23 Fri 3/31/23

66 3.3.2.1.1.5.2 Fabricate 25 days Mon 4/3/23 Fri 5/5/23

67 3.3.2.1.1.5.3 Galvanize 15 days Mon 5/8/23 Fri 5/26/23

68 3.3.2.1.2 Train No. 2 125 days Mon 1/23/23 Fri 7/14/23

69 3.3.2.1.2.1 Embedded Channel 20 days Mon 1/23/23 Fri 2/17/23

70 3.3.2.1.2.1.1 Issue Purchase Order 5 days Mon 1/23/23 Fri 1/27/23

71 3.3.2.1.2.1.2 Fabricate 15 days Mon 1/30/23 Fri 2/17/23

72 3.3.2.1.2.2 Partition Walls 20 days Mon 4/10/23 Fri 5/5/23

73 3.3.2.1.2.2.1 Issue Purchase Order 5 days Mon 4/10/23 Fri 4/14/23

74 3.3.2.1.2.2.2 Fabricate 15 days Mon 4/17/23 Fri 5/5/23

75 3.3.2.1.2.3 Clarifier Internals 35 days Mon 4/17/23 Fri 6/2/23
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Task Name Duration Start Finish

76 3.3.2.1.2.3.1 Issue Purchase Order 5 days Mon 4/17/23 Fri 4/21/23

77 3.3.2.1.2.3.2 Fabricate 20 days Mon 4/24/23 Fri 5/19/23

78 3.3.2.1.2.3.3 Galvanize 10 days Mon 5/22/23 Fri 6/2/23

79 3.3.2.1.2.4 Bridges and Air Header 45 days Mon 5/8/23 Fri 7/7/23

80 3.3.2.1.2.4.1 Issue Purchase Order 5 days Mon 5/8/23 Fri 5/12/23

81 3.3.2.1.2.4.2 Fabricate 25 days Mon 5/15/23 Fri 6/16/23

82 3.3.2.1.2.4.3 Galvanize 15 days Mon 6/19/23 Fri 7/7/23

83 3.3.2.1.2.5 Piping 45 days Mon 5/15/23 Fri 7/14/23

84 3.3.2.1.2.5.1 Issue Purchase Order 5 days Mon 5/15/23 Fri 5/19/23

85 3.3.2.1.2.5.2 Fabricate 25 days Mon 5/22/23 Fri 6/23/23

86 3.3.2.1.2.5.3 Galvanize 15 days Mon 6/26/23 Fri 7/14/23

87 3.3.2.2 Tank Plate 35 days Mon 1/9/23 Fri 2/24/23

88 3.3.2.2.1 Train No. 1 35 days Mon 1/9/23 Fri 2/24/23

89 3.3.2.2.1.1 Order Plate Steel 5 days Mon 1/9/23 Fri 1/13/23

90 3.3.2.2.1.2 Resquare and Deliver Plate 20 days Mon 1/16/23 Fri 2/10/23

91 3.3.2.2.1.3 Deliver and Prime Plate 10 days Mon 2/13/23 Fri 2/24/23

92 3.3.2.2.2 Train No. 2 35 days Mon 1/9/23 Fri 2/24/23

93 3.3.2.2.2.1 Order Plate Steel 5 days Mon 1/9/23 Fri 1/13/23

94 3.3.2.2.2.2 Resquare and Deliver Plate 20 days Mon 1/16/23 Fri 2/10/23

95 3.3.2.2.2.3 Deliver and Prime Plate 10 days Mon 2/13/23 Fri 2/24/23

96 3.4 Plant Construction 127 days Mon 4/3/23 Tue 9/26/23

97 3.4.1 Train No. 1 90 days Mon 4/3/23 Fri 8/4/23

98 3.4.1.1 Erect Clarifier Wall 5 days Mon 4/3/23 Fri 4/7/23

99 3.4.1.2 Install Partition Walls 3 days Mon 4/10/23 Wed 4/12/23

100 3.4.1.3 Erect Outer Wall 7 days Thu 4/13/23 Fri 4/21/23

101 3.4.1.4 Install and Tack Wall Structure 10 days Mon 4/24/23 Fri 5/5/23

102 3.4.1.5 Weld Walls and Structure 20 days Mon 5/8/23 Fri 6/2/23

103 3.4.1.6 Install Clarifier Internals 10 days Mon 5/29/23 Fri 6/9/23

104 3.4.1.7 Install Bridges and Air Header 10 days Mon 6/12/23 Fri 6/23/23

105 3.4.1.8 Install Barscreen and Stairs 3 days Mon 6/26/23 Wed 6/28/23

106 3.4.1.9 Install Piping and Air Lifts 7 days Thu 6/29/23 Fri 7/7/23

107 3.4.1.10 Install Blowers 5 days Mon 7/10/23 Fri 7/14/23

108 3.4.1.11 Install Anoxic Mixer 5 days Mon 7/10/23 Fri 7/14/23

109 3.4.1.12 Field Painting - Clarifier 3 days Mon 7/17/23 Wed 7/19/23

110 3.4.1.13 Field Painting - Outer Wall 5 days Thu 7/20/23 Wed 7/26/23

111 3.4.1.14 Field Painting - Piping 2 days Thu 7/27/23 Fri 7/28/23

112 3.4.1.15 Install Sand/Grout 5 days Mon 7/31/23 Fri 8/4/23

113 3.4.2 Train No. 2 82 days Mon 6/5/23 Tue 9/26/23

Bridges and Air Header

Piping

Tank Plate

Train No. 1

Train No. 2

9/26Plant Construction

Train No. 1

Train No. 2

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 3

Project: Alvarado WWTP

Date: Thu 10/13/22

Page 52 of 128



ID Task 

Mode
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114 3.4.2.1 Erect Clarifier Wall 5 days Mon 6/5/23 Fri 6/9/23

115 3.4.2.2 Install Partition Walls 3 days Mon 6/12/23 Wed 6/14/23

116 3.4.2.3 Erect Outer Wall 7 days Thu 6/15/23 Fri 6/23/23

117 3.4.2.4 Install and Tack Wall Structure 10 days Mon 6/26/23 Fri 7/7/23

118 3.4.2.5 Weld Walls and Structure 20 days Mon 7/10/23 Fri 8/4/23

119 3.4.2.6 Install Clarifier Internals 10 days Mon 7/31/23 Fri 8/11/23

120 3.4.2.7 Install Bridges and Air Header 10 days Mon 8/14/23 Fri 8/25/23

121 3.4.2.8 Install Piping and Air Lifts 7 days Mon 8/28/23 Tue 9/5/23

122 3.4.2.9 Install Anoxic Mixer 5 days Mon 8/28/23 Fri 9/1/23

123 3.4.2.10 Field Painting - Clarifier 3 days Wed 9/6/23 Fri 9/8/23

124 3.4.2.11 Field Painting - Outer Wall 5 days Mon 9/11/23 Fri 9/15/23

125 3.4.2.12 Field Painting - Piping 2 days Mon 9/18/23 Tue 9/19/23

126 3.4.2.13 Install Sand/Grout 5 days Wed 9/20/23 Tue 9/26/23
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City of Alvarado, TX Construction Management At Risk Services Agreement Amendment No. 1                                                                                                         
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AMENDMENT NO. 1 TO THE
CONSTRUCTION MANAGEMENT AT RISK SERVICES AGREEMENT

For the City of Alvarado, Texas
Wastewater Treatment Plant Expansion

Early Work Package GMP-1

This amendment (the “Amendment”) is made and dated as of ___________________ 2022, between 
the City of Alvarado, Texas, (“City” or “Owner”) and the construction manager at risk (“CMAR”), 
Archer Western Construction, LLC, Parties to the Construction Management at Risk Services Agreement 
(the "Agreement"). 
 
WHEREAS, the City must expand their wastewater treatment plant (the “Project”) to accommodate 
developments and associated cost sharing agreements with developers; and 
 
WHEREAS, the Construction Management At Risk Services Agreement allows for Early Work Packages 
for a portion of Work that the Parties agree should be performed prior to the establishment of a 
Guaranteed Maximum Price (GMP) for the Project; and 
 
WHEREAS, the Construction Management At Risk Services Agreement allows for Early Work Packages to 
facilitate the early preparation of the Site, purchase long lead time materials and equipment and 
otherwise accelerate certain portions of the Work in advance of an agreement between the City and 
CMAR regarding the GMP Amendment for the entire Work; and 
 
WHEREAS, the Construction Management At Risk Services Agreement in Article 9, Sections 9.03, 9.04, 
9.05, 9.06 and 9.07 allow the CMAR to implement Early Work Packages upon the written agreement of 
the Parties; 
 
NOW THEREFORE, in consideration of the mutual covenants and agreements contained herein the 
parties agree as follows: 

1. Construction Managers at Risk Service Agreement

a. Amend Article 6, CMAR’s Construction Services Fee, Section 6.02:

“6.02  If Owner approves the use of contingency funds in accordance with Article 8 
of this Agreement, CMAR shall be paid eight percent (8 %) of the contingency funds 
approved by Owner as its fee for construction services associated with the 
contingency work. [To be negotiated at the time of GMP Amendment]

b. Amend Article 8, Contingency Funds, Section 8.02:

“8.02  The amount of the contingency funds shall be three percent (3 %) of the Cost 
of Work. [To be negotiated at the time of the GMP Amendment]”
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2. Standard General Conditions of the Construction Contract

a. Amend Article 11, Cost of Work, Section 11.01, A.1.c:

“c. General Conditions:  The following costs shall be called “General Conditions.”  
Contractor shall be compensated for these costs on a flat fee basis.  The flat fee shall 
be calculated as the sum of costs described in Articles 11.01(A)(1)(a) and (b), 
multiplied by eight percent (8 %) that General Conditions percentage that will be 
negotiated at the time of the Guaranteed Maximum Price Amendment. The intent is 
that the CMAR is to be paid General Conditions based upon a constant percentage 
of the Subcontractor costs, bid-and-self-performed Work costs, materials and 
equipment costs, and special consultant costs. It is understood that the actual costs 
incurred by the Contractor for these General Conditions may, in fact, be more or 
less than that which is calculated with this agreed-upon formula.  Both Owner and 
Contractor agree to be bound by said formula, regardless of the actual General 
Conditions costs incurred.  The following costs are considered General Conditions 
and shall be paid in accordance with the aforementioned flat fee General Conditions 
formula:”

3. Early Work Package GMP-1:

a. Scope of Work:  Procurement and installation of new package plant as more fully 
descried in Exhibit A of this Amendment.

b. The schedule for completion of this Early Work Package Number GMP-1 is described 
in Exhibit A of this Amendment.

4. Total Cost of Amendment No. 1

a. Early Work Package GMP-1 $4,660,934.40

5. Except as set forth in this Amendment, the Agreement is unaffected and shall continue in 
full force and effect in accordance with its terms.  If there is conflict between this 
Amendment and the Agreement, the terms of the Agreement will prevail. 

 

By: City of Alvarado, Texas    By: Archer Western, LLC

Printed Name: _Paul DeBuff_________    Printed Name: _______________________ 

Title: _City Manager_______________    Title: _______________________________ 

Dated: __________________________    Dated: _____________________________
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EXHIBIT A

Early Work Package GMP-1: Package Plant

General Notes:

1. The scope of work includes the procurement and installation of two 0.4 MGD wastewater treatment 
package plants as indicated in the Technical Specifications available at the time of Bidding. 

2. Technical Specifications were as provided for “Bidding” Purposes including; City of Alvarado WWTP 
Expansion, Proposal Package 1 – Package Plant and Addendum No. 1 through Addendum No. 2. 

3. Any modification to the Technical Specifications (Including Addendums) utilized for “Bidding” 
Purposes may result in a change (increase or decrease) to this Amendment.  Any such adjustment in 
Price would include all required authorizations from the City. 

4. The overall completion of the above referenced scope of work for Early Work Package Number 
GMP-1 may be completed ahead of or in conjunction with the completion of the overall project.  
Early completion of this scope of work shall not modify the overall contract completion date. 

5. Early Work Package GMP-1 shall be Substantially Complete by December 18, 2023. Final Completion 
shall be by March 31, 2024. The CMAR shall pay Owner Liquidated Damages in the amount of one 
thousand dollars ($1,000) for each day that expires after Substantial Completion until the Work is 
substantially complete.  CMAR shall pay Owner Liquidated Damages in the amount of five hundred 
dollars ($500) for each day that expires after Final Completion until the final completion is achieved. 

6. Substantial Completion for Early Work Package GMP-1 means the package plant is ready to accept 
plant influent for the start of Performance Testing of Process per Specification 46 07 53, 3.02.B.3. 
Furthermore, Substantial Completion means the Acceptance Test Plan and the package plant Final 
Operation and Maintenance Manual has been submitted and approved by the Engineer.

7. Contained in Exhibit A is an “Authorization to Award, Early Work Package GMP-1” to AUC Group, 
LLC. for $3,888,000.00, executed by the City of Alvarado and dated October X, 2022. 
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Early Work Package GMP-1 Cost: 

1. Subcontractor (AUC Group, LLC.) Proposal Price $3,888,000.00

2. CMAR (Archer Western) General Conditions Cost (8.0% of Proposal 
Price) (0.08 times Item 1)

$311,040.00

3. Cost of Work Total $4,199,040.00

4. CMAR Fee (8% of the Cost of Work) (0.08 times Item 3) $335,923.20

5. CMAR Contingency (3% of the Cost of Work) (0.03 times Item 3) $125,971.20

6. Total GMP-1 Price (add Items 3 plus 4 plus 5) $4,660,934.40
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MEMORANDUM 

 

To:  Planning & Zoning Commission 

From:  Emile Moline, Jr. – Planning /Economic Development Director 

Subject:  Alvarado By Morning - Zoning 

Date:  10/10/2022 

 

Alvarado By Morning is an approximately 70-acre tract with an Agricultural Zoning.  It 

appeared in years past that this might be an industrial tract, however, recent single 

family development of adjacent parcels to the West indicate Single Family development 

is more likely.  As a result, the property owners are requesting a zoning change from 

Agricultural (A) to Single Family 2 (SF-2) as marketing preparations begin.  The property 

is generally located near the intersection of E. US Highway 67 and County Road 607, south of 

E. US Highway 67 and south of the Gulf Coast and Santa Fe Railroad, in Alvarado, Johnson 

County, Texas. 

 

City Staff Recommendation: 

Approval of the zoning change request for the approximately 70-acre Alvarado By 

Morning tract from Agricultural (A) to Single Family – 2 (SF-2). 
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CITY OF ALVARADO ORDINANCE NO. 

AN ORDINANCE AMENDING CHAPTER 42 OF THE CITY CODE, AS 

AMENDED, THE COMPREHENSIVE ZONING ORDINANCE OF THE 

CITY OF ALVARADO, BY CHANGING THE ZONING OF CERTAIN 

PROPERTIES, SPECIFICALLY A 70.5989 ACRE TRACT OF LAND 

LOCATED SOUTH OF THE GULF COAST SANTA FE RAILROAD NEAR 

THE INTERSECTION OF COUNTY ROAD 607 AND US HWY 67 AND 

MORE FULLY DESCRIBED IN EXHIBIT A ATTACHED HERETO, 

CURRENTLY ZONED AS "A" (AGRICULTURAL DISTRICT), TO "SF-2" 

(SINGLE FAMILY RESIDENTIAL); PROVIDING FOR THE 

AMENDMENT OF THE OFFICIAL ZONING MAP TO REFLECT SUCH 

CHANGES; PROVIDING THAT THIS ORDINANCE SHALL BE 

CUMULATIVE OF ALL ORDINANCES; PROVIDING A PENALTY 

CLAUSE; PROVIDING A SA VIN GS CLAUSE; PROVIDING A 

SEVERABILITY CLAUSE; PROVIDING FOR PUBLICATION; AND 

PROVIDING AN EFFECTIVE DATE. 

WHEREAS, the City of Alvarado, Texas is a Type A General Law Municipality located 
in Johnson County, created in accordance with the provisions of Chapter 6 of the Local 
Government Code and operating pursuant to the enabling legislation of the State of Texas; and 

WHEREAS, pursuant to Chapter 211 of the Local Government Code, the City has adopted 
a comprehensive zoning ordinance and map regulating the use of property within the City, and 
providing for a method to amend said ordinance and map for the purpose of promoting the public 
health, safety, morals and general welfare, all in accordance with a comprehensive plan; and 

WHEREAS, in accordance with Chapter 42 of the City's Code of Ordinances, the 

owner(s) of the 70.5989 acre property described in Exhibit A have filed an application to change 
the zoning from "A" (Agricultural District) to SF-2 (Single Family Residential); and 

WHEREAS, a public hearing was duly held by the Planning and Zoning Commission of 
the City on October 17, 2022 and by the City Council of the City on October 17, 2022, with respect 
to the proposed use changes described herein; and 

WHEREAS, all requirements of law dealing with notice to other property owners, 
publication, and all procedural requirements have been complied with in accordance with the 
comprehensive zoning ordinance and Chapter 211 of the Local Government Code; and 

WHEREAS, the City Council of the City does hereby deem it advisable and in the public 
interest to rezone the property as requested by the Owner; and 

WHEREAS, this proposed change is not consistent with the City's comprehensive land 
use plan but does reflect current growth patterns in the City; 

2022-0017
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NOW THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF 

ALVARADO, TEXAS: 

SECTION 1. 

PROPERTY RE-ZONED 

Chapter 42, as amended, is hereby amended so that the zoning of the property described 
below, referred to herein as "the Property" shall be changed and amended as shown and described 
below: 

Legal Description of the Property: 

A 70.5989 acre tract of land located south of the Gulf Coast Santa Fe Railroad near the 
intersection of County Road 607 and US Hwy 67 and more fully described in Exhibit "A" 
attached hereto. 

Zoning Change applicable to the Property: 

From "A" (Agricultural District) to SF-2 (Single Family Residential). 

SECTION 2. 

ACCORDANCE WITH COMPREHENSIVE PLAN AND PURPOSES OF ZONING 

The City Council finds that the changes to the zoning districts, boundaries, regulations, and 
uses as herein established have been made in accordance with the City's zoning code. While the 
changes are not consistent with the City's comprehensive plan, the changes do reflect current 
growth patterns and are approved for the purpose of promoting the health, safety, morals and 
general welfare of the community. They have been designed to efficiently plan, control and 
organize development, lessen congestion in the streets, secure safety from fire, panic, flood and 
other dangers, provide adequate light and air, prevent overcrowding of land, avoid undue 
concentration of population, and facilitate the adequate provisions of transportation, water, 
sewerage, parks and other public requirements. They have been made after a full and complete 
hearing with reasonable consideration among other things of the character of the district and its 
peculiar suitability for the particular uses and with a view of conserving the value of the buildings 
and encouraging the most appropriate use of land throughout the community. 

SECTION 3. 

DIRECTION TO AMEND OFFICIAL ZONING MAP 

The official zoning map of the City is hereby amended to reflect the changes in uses 
approved herein, and City staff is directed to modify such map accordingly. 
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SECTION 4. 

STATEMENT OF PURPOSE AND INTENT 

The purpose and intent of this rezoning is to facilitate the orderly development and use of 
the Property. 

SECTIONS. 

PROPERTY SUBJECT TO ZONING ORDINANCE 

The use of the Property shall be subject to all the applicable general regulations contained 
in the Comprehensive Zoning Ordinance and all other applicable and pertinent ordinances of the 
City. 

SECTION 6. 

ORDINANCE CUMULATIVE 

This ordinance shall be cumulative of all provisions of ordinances of the City of Alvarado, 
except where the provisions of this ordinance are in direct conflict with the provisions of such 
ordinances, in which event the conflicting provisions of such ordinances are hereby repealed. 

SECTION 7. 

PENALTY 

Any person, firm or corporation who violates, disobeys, omits, neglects or refuses to 
comply with or who resists the enforcement of any of the provisions of this ordinance shall be 
fined not more than Two Thousand Dollars ($2,000.00) for each offense. Each day that a violation 
is permitted to exist shall constitute a separate offense. In addition, any person, firm or corporation 
who violates, disobeys, omits, neglects or refuses to comply with or who resists the enforcement 
of any of the provisions of this ordinance may also be subjected to such civil penalties and such 
civil remedies as authorized by law. 

SECTION 8. 

RESERVATION OF RIGHTS AND REMEDIES FOR ACCRUED VIOLATIONS 

All rights or remedies of the City are expressly saved as to any and all violations of Chapter 
42, as amended, or any other ordinance affecting zoning and land use that have accrued at the time 
of the effective date of this Ordinance and as to such accrued violations and all pending litigation, 
both civil and criminal, same shall not be affected by this Ordinance but may be prosecuted until 
final disposition by the Courts. 

SECTION 9. 

SEVERABILITY 

It is hereby declared to be the intention of the City Council that the phrases, clauses, 
sentences, paragraphs, and sections of this ordinance are severable, and if any phrase, clause, 
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sentence, paragraph or section of this ordinance shall be declared unconstitutional by the valid 
judgment or decree of any court of competent jurisdiction, such unconstitutionality shall not affect 
any of the remaining phrases, clauses, sentences, paragraphs and sections of this ordinance, since 
the same would have been enacted by the City Council without the incorporation in this ordinance 
of any such unconstitutional phrase, clause, sentence, paragraph or section. 

SECTION 10. 

PUBLICATION IN PHAMPLET FORM 

The City Secretary of the City of Alvarado is hereby authorized to publish this ordinance 
in book or pamphlet form for general distribution among the public, and the operative provisions 
of this ordinance as so published shall be admissible in evidence in all courts without further proof 
than the production thereof. 

SECTION 11. 

PUBLICATION IN OFFICIAL NEWSPAPER 

The City Secretary is hereby directed to publish in the official newspaper of the City the 
caption and penalty clause of this ordinance twice as authorized by Section 52.013 of the Local 
Government Code. 

SECTION 12. 

EFFECTIVE DATE 

This ordinance shall be in full force and effect from and after its passage and publication 
as required by law, and it is so ordained. 

Passed and Approved on the 17th day of October, 2022. 

CITY OF ALVARADO 

By: 

Jacob Wheat, Mayor 

ATTEST: 

Beth Walls, City Secretary 
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EXHIBIT A 

Page 67 of 128



LEGAL DESCRIPTION AND SURVEY 

Part of the ANDREW SPNE SURVEY, Abstract No. 700, situated about 12:1 miles 
North 67° East of the cmuthouse in Cleburne, the county seat for Johnson County, Texas; 
embracing all of Tract 1, being all of a called 70.388 acre tract ofland described in the 
deed to Domingo Garcia Perez, as recorded in Volume 2017, Page 542 of the Deed 
Records of Johnson County, Texas and being more particularly described by metes and 
bounds as follows: 

BEGINNING at a 3/8" iron rod found for the northeast comer of70.388, the northwest 
comer ofa called 33.041 acre tract ofland described in the,deed to R & A, Inc., as 
recorded in Document No. 2017-25507 of the Official Public Records of Johnson 
County, Texas and being in the south line of Gulf Coast and Santa Fe Railroad; 

THENCE South 0°44'336" West, along the common line of said 70.388 and said 33.041 
acre tract, to and along the west line of a tract of!and described in th� deed to Joel 
Gregory Bean as recorded in Volume 1681, Page 6�2 of said Deed Records, a distance of 
.1670. l O feet to a½" iron rod found for the southeast corner of 70.3 88 and the northeast 
c·orner of a called 17.851 acre tract of land described in the deed to Conrado Gonzalez 
and Irma Gonzalez as recorded in Volume 3363, Page 891 of said Deed Records; 

THENCE North 86°35'37" West, along the common line of70.388 and said 17.851 acre 
tract, to and along the north line of a called 1.0 acre tract of!and described in the deed to 
Conrado Gonzalez and Irma Gonzalez as recorded in Document No. 10244 of said 
Official Public Records, a distance of 1801.45 feet to a capped 5/8" iron rod set marked 
"AWARD SURV RPLS 5606" for the southwest corner of70.388, the northwest.corner 
of said 1.0 acre tract and being in the east line of a called 266.579 acre tract 

THENCE North 0°23'4" East, along the common line of70.388 and said 266.579 a.ere 
tract, a distance of 173 8.09 feet to a concrete monument found for the northwest comer 
of70.388 and said 266.579 acre tract and being in said south line of Gulf Coast and Santa 
Fe Railroad; 

THENCE South 84°28'7" East, along the common line of70.388 and said in said south 
line of Gulf Coast and Santa Fe Railroad a distance of 1 R 16. 90 fo� to the POINT OF 
BEGINNING and containing 70.5989 acres or 3,075,286 square feet ofland; 

"""" 
CAL.LE07Ul&IIACRE 

_ ...... _ 
d.\611:=117,P"415ll 

70.59B9 ACRES 
3,075,2B6 SQ. FT. 
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MEMORANDUM 

 

To:  Planning & Zoning Commission 

From:  Emile Moline, Jr. – Planning /Economic Development Director 

Subject:  Young/Neeley Property Zoning 

Date:  10/10/2022 

 

The Young/Neeley property is an approximately 15-acre tract located at 1011 N. 

Cummings Dr.  The request is being made to change the current zoning from Single 

Family 2 (SF-2) to Commercial-2 (C-2).  This request has been made to assist in 

drawing commercial opportunities to our community and to be in alignment with the 

2017 Alvarado Comprehensive Plan.  The property is generally located West of 

Cummings Dr. and North of E. US Highway 67 where both roads intersect, in Alvarado, 

Johnson County, Texas.  There are no concept or site plans at this time. 

 

City Staff Recommendation: 

Approval of the zoning change request for the approximately 15-acre Young/Neeley 

property from Single Family – 2 (SF-2) to Commercial – 2 (C-2). 
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Property Exhibits 

• Location Reference Map
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CITY OF ALVARADO ORDINANCE NO. 

AN ORDINANCE AMENDING CHAPTER 42 OF THE CITY CODE, AS 

AMENDED, THE COMPREHENSIVE ZONING ORDINANCE OF THE 

CITY OF ALVARADO, BY CHANGING THE ZONING OF CERTAIN 

PROPERTIES, SPECIFICALLY A 15.104 ACRE TRACT OF LAND 

LOCATED ON N. CUMMINGS DRIVE ACROSS FROM THE ALVARADO 

JR. HIGH SCHOOL AND MORE FULLY DESCRIBED IN EXHIBIT A 

ATTACHED HERETO, CURRENTLY ZONED AS SF-2 (SINGLE FAMILY 

RESIDENTIAL), TO C-2 (GENERAL COMMERCIAL DISTRICT); 

PROVIDING FOR THE AMENDMENT OF THE OFFICIAL ZONING 

MAP TO REFLECT SUCH CHANGES; PROVIDING THAT THIS 

ORDINANCE SHALL BE CUMULATIVE OF ALL ORDINANCES; 

PROVIDING A PENALTY CLAUSE; PROVIDING A SAVINGS CLAUSE; 

PROVIDING A SEVERABILITY CLAUSE; PROVIDING FOR 

PUBLICATION; AND PROVIDING AN EFFECTIVE DATE. 

WHEREAS, the City of Alvarado, Texas is a Type A General Law Municipality located 
in Johnson County, created in accordance with the provisions of Chapter 6 of the Local 
Government Code and operating pursuant to the enabling legislation of the State of Texas; and 

WHEREAS, pursuant to Chapter 211 of the Local Government Code, the City has adopted 
a comprehensive zoning ordinance and map regulating the use of property within the City, and 
providing for a method to amend said ordinance and map for the purpose of promoting the public 
health, safety, morals and general welfare, all in accordance with a comprehensive plan; and 

WHEREAS, in accordance with Chapter 42 of the City's Code of Ordinances, the owners 
of the 15.104 acre property described in Exhibit A have filed an application to change the zoning 
from SF-2 (Single Family Residential) to -2 (General Commercial District); and 

WHEREAS, a public hearing was duly held by the Planning and Zoning Commission of 

the City on October 17, 2022 and by the City Council of the City on October 17, 2022, with respect 
to the proposed use changes described herein; and 

WHEREAS, all requirements of law dealing with notice to other property owners, 
publication, and all procedural requirements have been complied with in accordance with the 
comprehensive zoning ordinance and Chapter 211 of the Local Government Code; and 

WHEREAS, the City Council of the City does hereby deem it advisable and in the public 
interest to rezone the property as requested by the Owner; and 

WHEREAS, this proposed change is consistent with the City's comprehensive land use 
plan; 

NOW THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY 

OF ALVARADO, TEXAS: 

2022-0018
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SECTION 1. 

PROPERTY RE-ZONED 

Chapter 42, as amended, is hereby amended so that the zoning of the property described 
below, referred to herein as "the Property" shall be changed and amended as shown and described 
below: 

Legal Description of the Property: 

A 15.104 acre tract of land located on N. Cummings Drive across from the Alvarado Jr. 
High School and more fully described in Exhibit "A" attached hereto. 

Zoning Change applicable to the Property: 

From SF-2 (Single Family Residential) to C-2 (General Commercial District). 

SECTION 2. 

ACCORDANCE WITH COMPREHENSIVE PLAN AND PURPOSES OF ZONING 

The City Council finds that the changes to the zoning districts, boundaries, regulations, and 
uses as herein established have been made in accordance with the City's zoning code and 
comprehensive plan for the purpose of promoting the health, safety, morals and general welfare of 
the community. They have been designed to efficiently plan, control and organize development, 
lessen congestion in the streets, secure safety from fire, panic, flood and other dangers, provide 
adequate light and air, prevent overcrowding of land, avoid undue concentration of population, 
and facilitate the adequate provisions of transportation, water, sewerage, parks and other public 
requirements. They have been made after a full and complete hearing with reasonable 
consideration among other things of the character of the district and its peculiar suitability for the 
particular uses and with a view of conserving the value of the buildings and encouraging the most 
appropriate use of land throughout the community. 

SECTION 3. 

DIRECTION TO AMEND OFFICIAL ZONING MAP 

The official zoning map of the City is hereby amended to reflect the changes in uses 
approved herein, and City staff is directed to modify such map accordingly. 

SECTION 4. 

STATEMENT OF PURPOSE AND INTENT 

The purpose and intent of this rezoning is to facilitate the orderly development and use of 
the Property. 

SECTION 5. 

PROPERTY SUBJECT TO ZONING ORDINANCE 
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The use of the Property shall be subject to all the applicable general regulations contained 
in the Comprehensive Zoning Ordinance and all other applicable and pertinent ordinances of the 
City. 

SECTION 6. 

ORDINANCE CUMULATIVE 

This ordinance shall be cumulative of all provisions of ordinances of the City of Alvarado, 
except where the provisions of this ordinance are in direct conflict with the provisions of such 
ordinances, in which event the conflicting provisions of such ordinances are hereby repealed. 

SECTION 7. 

PENALTY 

Any person, firm or corporation who violates, disobeys, omits, neglects or refuses to 
comply with or who resists the enforcement of any of the provisions of this ordinance shall be 
fined not more than Two Thousand Dollars ($2,000.00) for each offense. Each day that a violation 
is permitted to exist shall constitute a separate offense. In addition, any person, firm or corporation 
who violates, disobeys, omits, neglects or refuses to comply with or who resists the enforcement 
of any of the provisions of this ordinance may also be subjected to such civil penalties and such 
civil remedies as authorized by law. 

SECTION 8. 

RESERVATION OF RIGHTS AND REMEDIES FOR ACCRUED VIOLATIONS 

All rights or remedies of the City are expressly saved as to any and all violations of Chapter 
42, as amended, or any other ordinance affecting zoning and land use that have accrued at the time 
of the effective date of this Ordinance and as to such accrued violations and all pending litigation, 
both civil and criminal, same shall not be affected by this Ordinance but may be prosecuted until 
final disposition by the Courts. 

SECTION 9. 

SEVERABILITY 

It is hereby declared to be the intention of the City Council that the phrases, clauses, 
sentences, paragraphs, and sections of this ordinance are severable, and if any phrase, clause, 
sentence, paragraph or section of this ordinance shall be declared unconstitutional by the valid 
judgment or decree of any court of competent jurisdiction, such unconstitutionality shall not affect 
any of the remaining phrases, clauses, sentences, paragraphs and sections of this ordinance, since 
the same would have been enacted by the City Council without the incorporation in this ordinance 
of any such unconstitutional phrase, clause, sentence, paragraph or section. 
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SECTION 10. 
PUBLICATION IN PHAMPLET FORM 

The City Secretary of the City of Alvarado is hereby authorized to publish this ordinance 
in book or pamphlet form for general distribution among the public, and the operative provisions 
of this ordinance as so published shall be admissible in evidence in all courts without further proof 
than the production thereof. 

SECTION 11. 
PUBLICATION IN OFFICIAL NEWSPAPER 

The City Secretary is hereby directed to publish in the official newspaper of the City the 
caption and penalty clause of this ordinance twice as authorized by Section 52.013 of the Local 
Government Code. 

SECTION 12. 

EFFECTIVE DATE 

This ordinance shall be in full force and effect from and after its passage and publication 
as required by law, and it is so ordained. 

Passed and Approved on the 17th day of October, 2022. 

CITY OF ALVARADO 

By: 

Jacob Wheat, Mayor 

ATTEST: 

Beth Walls, City Secretary 
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LEGAL DESCRIPTION 

STATE OF TEXAS 

COUNTY OF JOHNSON 

BEING A 15.104 ACRE TRACT OF LAND SITUATED IN THE JOHN M. ROSS SURVEY, ABSTRACT No. 737, 

JOHNSON COUNTY, TEXAS & BEING THE REMAINDER OF THAT TRACT OF LAND CONVEYED TO JANE 

YOUNG, BRYAN NEELEY, TANYA NEELEY, LINDA NEELEY & RICHARD NEELEY AS RECORDED IN VOL. 1663, 

PG. 331, of the DEED RECORDS, JOHNSON COUNTY, TEXAS (D.RJ.C.T.) & INSTRUMENT NUMBER 2020-

21848 of the OFFICIAL PROPERTY RECORDS, JOHNSON COUNTY, TEXAS (O.P.R.J.C.T.) AND BEING MORE 

PARTICULARLY DESCRIBED AS FOLLOWS: 

BEGINNING AT A½" IRON ROD SET WITH A YELLOW FORT WORTH SURVEYING CAP, SAID IRON ROD 

BEING THE SOUTHWEST CORNER OF THE HEREIN DESCRIBED TRACT OF LAND; 

THENCE N 00°18'54" E GENERALLY ALONG A ROCK RETAINING WALL A DISTANCE OF 955.31 FEET TO A 

1/2" IRON ROD SET WITH A YELLOW FORT WORTH SURVEYING CAP; 

THENCE S 88°22'53" E GENERALLY ALONG A WOOD FENCE A DISTANCE OF 704.03 FEET A TO A 1/2" 

IRON ROD SET WITH A YELLOW FORT WORTH SURVEYING CAP, SAID IRON ROD BEING SET IN THE WEST 

RIGHT OF WAY (R.O.W.) OF NORTH CUMMINGS DRIVE; 

THENCE S 01°

09'58"' W ALONG SAID NORTH CUMMINGS DRIVE A DISTANCE OF 932.87 FEET TO A 1/2" 

IRON ROD SET WITH A YELLOW FORT WORTH SURVEYING CAP; 

THENCE S 89"46'23" W DEPARTING SAID NORTH CUMMINGS DRIVE A DISTANCE OF 690.02 FEET TO THE 

POINT OF BEGINNING AND CONTAINING 15.104 ACRES OF LAND, MORE OR LESS. 
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signal as required by TXDOT, to be constructed and operational within 12 

months after completion and acceptance of Phase 1 public infrastructure. 

Right-of-Way to be dedicated to the City of Alvarado Via separate 

instrument document prior to construction of the off-site roadway. If 

Owner/Applicant "Best Efforts" cannot acquire the necessary Right-of-Way, 

the City of Alvarado will step in and condemn the necessary Right-of-Way 

within a reasonable time frame. (Pg 5 & 16) 

4. Obtain TxDot verification that a ROW dedication will not be needed for Hwy

67 and/or deceleration/acceleration lanes. (Pg 7)

5. Welborn Way and Ann Arbor Streets will be right turn in and right turn out

only at their connection with Hwy 67 (Pg 12).

6. The Force Main Size is approximate. Calculations to verify size shall be

completed with final engineering of Phase 1. (Pg 15)

7. Note on "Prelim. Paving, Sheet 1.04" shall be amended to read: "Bozeman

Street Extension to US 67 & CR 209 intersection to be constructed and

operational 12 months after the completion and city acceptance of Phase 1

public infrastructure.

(Pg 15)
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	 CALL TO ORDER
	 INVOCATION
	 PLEDGE OF ALLEGIANCE
	 CITIZEN PARTICIPATION AND PUBLIC INPUT:
	 INTRODUCTION OF NEW EMPLOYEES
	 CONSENT AGENDA:
	1. Consideration and approval of the minutes of the 9
	09-19-22 City Countil Minutes

	2. Consideration and action to approve Resolution R20
	Alvarado 2022 Oncor Rate Case Denial Resolution R2022-021
	2022 Oncor Rate Case Model Staff Report Re Denial Resolution(8401757.1)

	3. Consideration and action to appoint members to the

	 NEW BUSINESS:
	4. Utility rate presentation. (DeBuff)
	5. Presentation- The Venue at Whistlejacket Farm. (La
	WhistleJacket Farm Presentation

	6. Workshop- Propose 2 one-way streets. (May)
	7. Consideration and action regarding Ordinance 2022-
	City of Alvarado - Amendments to Fee Schedule Ordinance2022-0016
	PROPOSED FEE CHANGES

	8. Consideration and action to approve Resolution 202
	Resolution R2022-20 Congestion Mitigation-Cummings-Grant

	9. Consideration and action to award package plant to
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